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Dominic Ventura 
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Continuation of work 

Elkton Farm Firehole 

183 Zeitler Rd., Elkton, MD 

Latitude: 39.6292184 

Longitude: -75.8681150 

\ SDMS Doc® 

POLREPNo.: 
Reporting Period: 
Start Date: 
Mob Date: 

Demob Date: 

Completion Date: 

CERCLIS ID #: 
RCRISID#: 

46 

July 23 - July 27 

1/31/2006 

1/31/2006 

Site#: 

D.O. #: 
Response Authority: 

Response Type: 
NPL Status: 

Incident Category: 

Contract# 

A3DHRV 

CERCLA 

Thne-Critical 

NonNPL 

Removal Action 

Site Description i 

Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 

explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. 1 ( 

Current Activities 

The following stats apply since remobilization occurred on April 24,2007: 

1. Total Grids Cleared Gov't QA: 27 

2. Total digs (anomalies): 39,817 
3. Total MEC found: 4419 (MEC items include detonators,grenade fuze,blasting caps,tracer 

elements, incendiary bomblets, flares etc. etc.) N \ 

4. Total MD found: 12231bs. • 
5. Scrap metal found: 8021bs 

Specific grids that were worked and passed QA this reporting period included HI c. 

GES provided to FOSC a draft Detonator Reactive Study Plan based on FOSC request, for, 

such. Comments were delivered by FOSC, MDE and other R3 personnel. Plan, is to analyze the 

very small dets that presumably would drop thru the bottom 3/8inch screen. GES to implement the 

study plan during the next reporting period. 1 
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On July 25,2007 FOSC and site personnel met with Advent and ARM personnel. ARM is the 
geophysical survey subcontractor hired by-property owner to assess the areas surrounding the site 
whereas Advent is the UXO contractor to lead the UXO work in these areas. Purpose of this initial 
meeting was to meet and greet, discuss communication and coordination, and other 
similar. Advent/Arm will initiate site clearance activities on Saturday, July 28,2007 and will work 
thru the remainder of this year. MDE - VCP is responsible for their oversite. 

On July 26,2007 FOSC and EPA regional support personnel as well as GES personnel and MDE 

met with the property owner (Herron 393) to discuss site progress and future work. Phase II work 
plan discussions included the mec separation from soil plan (the ACM/debris piles to be the 
resultant); the small item det(<3/8inch) risk study work plan; sediment pond sampling and schedule 

for completion. Herron 393 plans to followup with MDE - VCP program officials to discuss their 
future assessment and MEC removal work in the areas surrounding this site. 

FOSC continues to conduct weekly project management meeting/conference call, which includes 
EPA, MDE, Start, GES, USA arid RMC both field components and their offices. 

Key Issues 
Action Memo authorizing additional funds and change in scope was recently signed by Region 

) III. Additional Action Memo is forthcoming. 
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